—_—

NI NEE ENVIRON

November 8, 2017

MEMORANDUM

To: Service List (attached)

USEPA, Underground Injection Control Branch (WU-167)
Alan Tenenbaum, U.S. Department of Justice

From: Barbara Coughlin, PhD g / @ Cf L~

Subject: Progress Report No. 306
October 1 through October 31, 2017
Remedial Design/Remedial Action
Midco I and 1I Sites, Gary, Indiana

PROGRESS TOWARD IMPLEMENTING THE CONSENT DECREE

e Continued shutdown of the Midco I and II ground water extraction and treatment systems (GWETS)

as part of the shutdown period approved by United States Environmental Protection Agency (USEPA).

MIDCO DEEP INJECTION WELL OPERATING CONDITIONS

e The daily maximum injection pressure, sight glass levels, and minimum differential between injection

pressure and annulus pressure are summarized in Table 1. The operating flow rates at the Midco I
and II Sites’ ground water treatment system (GWTS) are presented on Figures 1 and 2, respectively.

The daily maximum injection pressures and flow rates are presented on Figure 3. The daily sight glass
levels are shown on Figure 4.

e Total volume of treated water injected (in gallons):

Midco I Site Midco II Site Deep Well Site

October 0 0 0
Year-to-Date 0 0 0
Total-to-Date 174,050,592 241,783,508 415,834,100

¢ Annulus system fluid removals - None
®  Annulus system fluid additions - None

® Noncompliance occurrences - None

SYSTEM SHUTDOWNS

® Details of the Midco I and II Sites’ non-GWETS-related shutdowns, and the scheduled and
non-scheduled GWETS-related shutdowns are summarized in Table 2.

® The Midco I and II Sites had no non-GWETS-related shutdowns.
SAMPLING AND TEST RESULTS

® No validated analytical results were received during the month of October 2017.
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PLANS AND PROCEDURES COMPLETED UNDER THE RD/RA PROJECT PLAN

4 e None during this reporting period.

ACTIVITIES TO BE CONDUCTED DURING NOVEMBER 2017
e (Continue the shutdown of the Midco I and II Sites’ GWETS.

PERCENT OF COMPLETION OF THE RD/RA

e RD/RA Project Plans 100%
® Underground Injection Well Application Package 100%
| e Investigation and Monitoring Activities 100%
* e Remedial Design of GWETS 100%
e Remedial Action see Table 3

PROBLEMS ENCOUNTERED AND THEIR SOLUTION

e None.




